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CONTRACT DATA REQUIREMENT LIST (CDRL) INSTRUCTIONS

1. SCOPE: These instructions supplement those stated in the DD Forms 1423, Contract Data
Requirements List (CDRL). The Offeror shall provide full electronic delivery of al CDRL data
using media and data formats compatible with existing Government systems and software
[specified in the NPOESS Network Guide located in the Contractor Library]. The Offeror shall
plan for the potential evolution of the existing Government system and modify/update the
electronic transfer capability as required during the course of the contract.

2. DATA ITEM DESCRIPTION (DID)/DID TAILORING: The DID is a specification for the
preparation of data. DID tailoring is indicated by the addition "/T" to the DID number as
reflected in Block 4 of the DD Form 1423. Such tailoring is made to either relax preparation
instructions or to tailor the DID to be in consonance with the source document tailoring
contained in the Statement of Objectives (SOO). Since contract data requirements are normally a
by-product of some contract task, if the requirements of the DID are in conflict with the tailored
application of the source document as reflected in the TRD, the latter takes precedence. The
DIDs referenced on the DD Forms 1423 were selected from DOD 5010.12-L, Acquisition
Management Systems and Data Requirement Control List (AMSDL).

3. SUPPLEMENTAL DATA DELIVERY INSTRUCTIONS:

a. All CDRLs shall be delivered via electronic delivery. A hard copy of the transmittal
letter only for each CDRL shall be delivered to NPOESS PCO. CDRL deliveries shall be
compatible with the hardware and software as stated in the Network Guide.

a. Due dates. Date indicated specifies the date the data will arrive in the program office
using electronic transfer method.

b. Late delivery: Datais considered late if it does not arrive at its destination by 1700
hours on the date specified in Block 12, 13 or 16 of the CDRL lineitem.

C. Letter of transmittal: Each electronic deliverable will contain the following
information in a contractual transmittal letter for the deliverable:

(1) Contract Number and, if applicable, task assignment number

(2) CDRL sequence number together with DID number if applicable (i.e., AO0L/DI-A-
3007/T)

(3) Exact title of the document being transmitted
(4) Document date, transmittal date, number, and revision information (if applicable)

(5 Filename and date of all electronic files submitted.
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(6) Whether the document is a preliminary draft, draft, or final submittal
(7) For approval data: State "For Approval”

(8) If the document is a resubmittal, reference the government letter requesting
resubmittal or disapproval of previous submittal

(9) For periodic reports: The report period that the document covers

(9) Distribution: Information disclosing the total contractual distribution being made per
Block 14 or 16 of the DD Form 1423.

a. The contractor is not authorized to provide copies of any data to any outside
agency other than those listed in Block 14 or 16 of the DD Form 1423 without specific approval
of the Procuring Contracting Officer (PCO).

b. If resubmittal of datais required (disapproval or non-acceptance) data items shall
be resubmitted within 30 calendar days (CD) from the date of the letter from the government
PCO. Should the contractor disagree with the resubmittal requirements, the contractor shall
submit comment to the PCO within 15 calendar days of the date of the PCO letter.

4. DATA DESTINATION/QUANTITIESREPRODUCIBLES: Block 14 of DD Form 1423.

5. SUPPLEMENTAL DATA APPROVAL REQUIREMENTS:

a. The letter "A" in Block 8 of the CDRL item means that the data item must be
approved by the government. Selected data items require advanced approval by the government
prior to being distributed to the addressees listed in Block 14 of the DD Form 1423. In addition,
Block 16 of the DD Forms 1423 can contain directions concerning when the draft shall be
submitted for approval, to whom it shall be submitted, and how many copies are required.
Written approval indicating agreement or concurrence with the contractors furnished data only
and shall not be construed as changing any of the terms or conditions of the subject contract. The
approval authority shall be the PCO.

b. Dataitems submitted for approval will not automatically be approved after a certain
elapsed time limit.

c. Disapproval: The contractor shall revise the data in accordance with specific written
comments and resubmit. The resubmitted data will require a new approval cycle as indicated in
Block 8 of the CDRL.

d. When an"A" is not indicated in Block 8, the PCO retains the right to disapprove any
datathat does not comply with the contract requirements.
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e. Dataitem with a"N" or "blank” in Block 8 require no approva and are submitted for
information only. The PCO retains the right to request corrections/clarifications to any data that
does not comply with the contract requirements.

6. CODES USED IN THE DD FORM 1423: The directions for submittal and approval of data
isindicated in Blocks 7, 8, 9, 10, 11, 12, 13, or 16 of the DD Form. Usually, the direction isin
the form of a code which is explained below.

a. Block 7, DD Form 250 requirements:

CODE INSPECTION ACCEPTANCE

LT Letter of Transmittal Only N/A

b. Block 10, Frequency of Submittals:

FASREQ. ...ttt e As required

* When ASREQ isused in Blocks 10, 11, 12, or 13, an explanation of the requirements will
be entered in Block 16

c. Blocks 12 & 13, Dates of initial submission and dates of subsequent submissions use the
following codes:

ASREQ =  AsRequired SFR = System Functional Review
DAC = Days After Contract Start SRR = System Requirements Review
MAC = Months After Contract Start PDR = Preliminary Design Review
CD = Calendar Day(s)

8. DISTRIBUTION STATEMENT MARKING: The designation in Block 9 of the DD Form
1423 indicates that one of the following seven (7) authorized distribution statements from AFR
83-3 (MIL-STD-1806 procedures may be used for distribution statements) shall be used in
marking technical documents. Distribution statements will be selected with regard to any
restrictions on the intended recipients. Note that distribution statement marking is both distinct
from and supplemental to a security classification marking assigned in accordance with DoD
5200.1-R.

a. Distribution Statement A. Approved for public release; distribution is unlimited.

b. Distribution Statement B. Distribution authorized to U.S. Government agencies only
(fill in reason) (date of contract award). Other requests for this document shall be referred to
IPO/ADA
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c. Didtribution Statement C. Distribution authorized to U.S. Government agencies and
their contractors (fill in reason) (date of contract award). Other requests for this document shall
be referred to IPO/ADA. |

d. Distribution Statement D. Distribution authorized to the DoD and DoD Contractors |
only (fill in reason) (date of contract award). Other requests for this document shall be referred
to IPO/ADA

e. Distribution Statement E. Distribution authorized to DoD components only (fill in
reason) (date of contract award). Other requests for this document shall be referred to IPO/ADA.

f. Distribution Statement F. Further distribution only as directed by IPO/ADA (date of
contract award) or higher DoD authority.

g. Distribution Statement X. Distribution authorized to U.S. Government agencies and
private individuals or enterprises eligible to obtain export-controlled technical data in accordance
with regulations implementing 10 U.S.C. 140c (date of contract award ). Other requests for this
document shall be referred to (ADA).

All technical documents marked with Distribution Statements B, C, D, E, F, or X will
also be marked with the following notice:

"Destruction notice. For classified documents follow the procedures in DoD
Manual 5200.22, Industrial Security Manual, Section 11-19, or DoD Regulation 5200.1 AFR 205-
1, Information Security Program, Chapter 1X. For unclassified, limited documents, destroy by
any method that will prevent disclosure of contents or reconstruction of the document.”

9. PROPRIETARY INFORMATION MARKING: All proprietary information contained in text
documents, viewgraphs, emails or any other format shall be marked with “[P]”. A [P] shall be
placed at the beginning and end of each paragraph or bullet as appropriate. Only paragraphs and
bullets containing proprietary information shall be marked. For tables and figures, the title shall
be marked at the beginning and end with a [P]. The header or footer of each page containing
proprietary data shall be marked with “PROPRIETARY”. The cover page of each document or
briefing shall indicate which pages within contain proprietary information. For CDRLS A004,
A008, and A009, marking the cover page and the header or footer of each page with
“PROPRIETARY” is adequate. Electronic files containing proprietary information shall be
named such that the first two characters of the filename are “p-". If the electronic file also
contains export control information, the first three characters of the filename shall be “pe-".

10. EXPORT CONTROL STATEMENTS: All technical documents generated in performance
of the contract must be reviewed to determine if they contain data subject to export control or to
withholding under DoD Directive 5230.25, as implemented by AFR 80-34 and MIL-STD-1806.
All data whose distribution is restricted by export control laws must be marked with the legend
below. This notice is to be applied to the cover page in addition to otherwise required
distribution statements and notices.
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"WARNING - This document contains technical data whose export is restricted
by the Arms Export Control Act (Title 22, U.S.C 2751 et seq) or Executive Order 12470.
Violation of these export-control laws is subject to severe criminal penalties. Dissemination of
this document is controlled under DoD Directive 5230.25."

11. EXPORT CONTROL INFORMATION MARKING: All export control information
contained in text documents, viewgraphs, emails or any other format shall be marked with “[E]”.
A [E] shall be placed at the beginning and end of each paragraph or bullet as applicable. Only
paragraphs or bullets containing export control information shall be marked. For tables and
figures, the title shall be marked at the beginning and end with a[E].The header or footer of each
page containing export control information shall be marked “EXPORT CONTROLLED”. The
cover page of each document or briefing shall indicate which pages within contain export control
information. Electronic files containing export control information shall be named such that the
first two characters of the filename are “e-”. If the eectronic file also contains proprietary
information, the first three characters of the filename shall be “pe-".

12. PRICING CDRL ITEMS: Data pricing entries are to be completed by the contractor
according to the Armed Services Pricing Manua (ASPM) No. 9, Section 9.5. Complete Block 17
in accordance with the following instructions:

(@) Group I. Definition: Data which is not otherwise essential to the contractors
performance of the primary contracted effort (production, development, testing, and
administration) but which is required by DD Form 1423.

Estimated Price: Costs to be included under Group | are those applicable to
preparing and assembling the data item in conformance with Government requirements, and the
administration and other expenses related to reproducing and delivering such data items to the
Government.

(b) Group II. Definition: Data is essential to the performance of the primary
contracted effort but the contractor is required to perform additional work to conform to
Government requirements with regard to depth of content, format, frequency of submittal,
preparation, control, or quality of the dataitem.

Estimated Price: Costs to be included under Group Il are those incurred over and
above the cost of the essential data item without conforming to Government requirements, and
the administrative and other expenses related to reproducing and delivering such data itemsto the
Government.

(c) Group I11. Definition: Data which the contractor must develop for hisinternal
use in performance of the primary contracted effort and does not require any substantial change
to conform to Government requirements with regard to depth of content, format, frequency of
submittal, preparation, control and quality of data.
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Estimated Price: Costs to be included under Group |11 are the administrative and
other expenses related to reproducing and delivering such data item to the Government.

(d) Group IV. Definition: Data which is developed by the contractor as part of
his normal operating procedures and his effort in supplying these data to the Government is
minimal.

Estimated Price: Group IV items should normally be shown on the DD Forms
1423 as no cost.

13. BLOCK 18 ESTIMATED PRICE:

1. For each item of data listed, the contractor shall enter an amount equal to that
portion of the total price which is estimated to be attributable to the production or development
for the Government of that item of data. These estimated data prices shall be developed only
from those costs which will be incurred as a direct result of the requirement to supply the data,
"over and above" those costs which would otherwise be incurred in performance of the contract
if no datawere required.

2. These estimated data prices shall not include any amount for rights in data.
The Government's rights to data shall be governed by the pertinent provisions of the contract.
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data sources,
gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this
collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and
Reports, 1215 Jefferson Davis Highway, Suite 204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC
20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT
A

C. CATEGORY:
TDP ™

OTHER _MISC

D. SYSTEM/ITEM

Sensor Payload and Algorithm Development

E. CONTRACT/PR.NO
F04701-97-C-0032

F. CONTRACTOR

Ball Aerospace

1. DATA ITEM NO.
A001

2. TITLE OF DATA ITEM
INTEGRATED MASTER SCHEDULE

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document

5. CONTRACT REFERENCE

6. REQUIRING OFFICE

No.)
DI-MISC-81183/T (See Blk 16) SOW REF PARA 1.6.1.6 IPO/ADA
7. DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRStT 14. DISTRIBUTION
SUBMISSION
LT REQUIRED BLK 16 BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. Final
SUBMISSION ADDRESSEE
N F BLK 16 BLK 16 Draft | Reg | Re
p
16. REMARKS IPO ADA 0 1 0
Block 4 PCO
Para 10.1, changed to include “Network with critical paths identified.”
Block 10, 12, 13
The initial sensor (suite) IMS will be submitted with the proposal and will be the
baseline sensor (suite) IMS. Subsequent schedules will be submitted not later than
the 20th calendar day after the end of each Government fiscal quarter (Dec, Mar,
Jun and Sept). Provide a Letter of Transmittal on each submittal.
Block 11
The “as of date” will be based on the Contractor’'s accounting calendar and will be
the same as the C/SSR (CDRL A012)
15. Total ===—p | 0 1 0
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages
GROUP IV NO COST
DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
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CONTRACT DATA REQUIREMENTS LIST o A

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing
Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER __MISC

D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR

Sensor Payload and Algorithm Development F04701-97-C-0032 Ball Aerospace
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A002 TECHNICAL REPORT - STUDY/SERVICES (DATA PKGS - SRR, SFR, & PDR)
4. AUTHORITY (Data Acquisition Document 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
No.)

DI-MISC-80508/T (See Blk 16) SOW REF PARA 1.6.1.6 IPO/ADA
7. DD 250 REQ 9. DIST STATEMENT | 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION

SUBMISSION

LT REQUIRED BLK 16 BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. Final

N F BLK 16 Draft | Reg Rep
16. REMARKS IPO ADA 0 1 o |

Block 4 PCO |
Para 10.1 Format. Contractor format acceptable. To enable the Government to

successfully view the documents electronically, submit in the Adobe Portable
Document File (PDF) format. Hypertext links in a table of contents of documents
shall link to the applicable areas of document. Research grade source code will be
compatible with the environment used on the Government Test Bed. This
environment, run on an SGI 02, includes IRIX 6.3, ENVI, 2.7, IDL 5.0, Fortran 77, C,
and C++. Delivery media of the code should be on CD-ROM in the ISO 9660 format.
Coordinate any variations to this guidance with IPO/ADA (Data Manager).

Para 10.2(a): Replace "Report" with "Document” and "and reporting period" with
"originator and document security classification."

Specifically for Data Packages include:

Para 10.2(c)(2): Replace "results obtained from the analytic effort" with "content for
each included section"”.

Para 10.2(c)(3): Replace "their condensed technical substantiations" with
"Recommendations with summary descriptions of included data supporting them."

Para 10.2(d): Change to read "Section Il - Main body - include the following:

(CONTINUED ON NEXT PAGE)

15. Total=== | o 1 0
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 4_Pages [
GROUP I $0 Cost
DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
Modifications POO00# (s) affecting this page: 1, 4 Exhibit A-A
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Systems Requirements Review (SRR)
SRR presentation material for the sensor risk reduction phase shall cover the following four specific areas:

1. Preliminary Functional Design

The contractor shall provide an introduction of the design concept, both sensor hardware and algorithms, which
have been developed to date. The hardware portion shall cover a top level sensor design, discuss all major
subsystems, and address key design/technology drivers and limitations. The algorithm portion shall consist of a
data flow diagram illustrating and explaining the relationships between the data collected by the sensor and the
final Environmental Data Record (EDR) product. The science algorithms used to produce the required EDRs
will be discussed including all relevant equations and analyses. Data from other sources required to produce
the EDR shall be discussed. The systems engineering and integration portion shall discuss the flow of data
through hardware and algorithm and all the preliminary interface requirements. Significant contractor issues
and trade studies, which include risk areas, shall be raised at this point to inform the IPO of potential problem
areas and the proposed resolution/mitigation method.

2. Sensor Mission and Requirements Analysis

This presentation shall include a discussion o of the contractor’s interpretation and implementation of the SRD.
The contractor shall review each section of the SRD and explain their interpretation/understanding of the
system and EDR requirements to the IPO. Recommended values for TBDs and TBRs shall be provided. The
IPO will review the contractor’'s understanding of the SRD and provide feedback for correctness and possible
changes.

3. Sensor Requirements Allocation Document

This document shall discuss the detailed relationships between the SRD and the contractor’s draft A-Spec.

The contractor shall list each requirement in the SRD and demonstrate the flowdown into their draft A-Spec.
The understanding of this relationship is critical to SRR success and the demonstration that the requirements
have been correctly translated into the contractor’'s design. The draft A-Spec should also address any derived
requirements which are not contained in the government SRD, internal company requirements, and other
constraints. For the derived requirements, the contractor shall make available the details of this derivation. The
final section of the contractor draft A-Spec shall contain the Verification Matrix which clearly illustrates the
requirements source, flowdown to the draft A-Spec, and currently understood method of requirements
verification as described in SRD Section 4.3 (test, analysis, or inspection).

4. Preliminary Life Cycle Cost Estimate

The Preliminary Life Cycle Cost estimate (PLCCE) shall be prepared separately from the requirements portion
of the SRR. This PLCCE shall be in US 1997 Dollars and at SRR should include: non-recurring development
cost for the instrument (including first unit and its support systems) and the recurring cost for each subsequent
unit (per CLIN delivery schedule). For SFR and PDR, also include the long term support costs for the
instrument (including storage), spacecraft payload integration, launch support, and on-orbit instrument anomaly
resolution and maintenance. Day to day sensor/satellite and data processing and distribution costs are
specifically excluded from this estimate.

System Functional Review

The SFR functions as the transition from the Systems Requirements Review (SRR) to the Preliminary Design Review
(PDR). The primary focus of the SFR is to verify the realism of the functional and performance requirements, ensure
their congruence with the mission and system configuration, and to ensure that the mission objectives can be met. The
SFR should incorporate four primary components: flowdown of requirements within the contractor documentation which
to include a comprehensive performance specification for the payload sensor and algorithms that will be used to
generate the EDR's, a top level functional design of all identified components, confirmation that risk mitigation and
requirements freeze plans are in place for all technologies and requirements in the design, and Preliminary Life Cycle
Cost (PLCC) estimate and provision of a detailed WBS for the next phase of the program. SFR presentation material
for the sensor risk reduction phase shall cover the following four specific areas:

1. Flowdown of requirements within Contractor documentation
The detail flowdown of requirements in the SFR is expected to be several levels of detail below that provided in
the SRR materials. The draft A-spec from SRR which forms the basis of all documentation for the pre-SFR
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phase should have been expanded to incorporate a comprehensive summary of performance characteristics of
the payload instrument and of the algorithms that will be used to develop the required EDR's. The SFR

should also identify any external interface requirements, that are felt necessary to meet EDR requirements for
the particular sensor system. Examples may be specific interface requirements for ground data processing or
spacecraft interface documentation which is unigue to the sensor. The purpose of this level of documentation
is to identify requirements imposed by sensor system on spacecraft and ground. The requirements within the
performance specification are flowed to the lower level specifications for instrument components. These lower
level specifications will reside within the contractor documentation system.

2. Top Level Functional Architecture

The top level functional architecture to be discussed at the review, should include the initial detailed
requirements for all of the system components. In this case, component is each separately designed unit
whether hardware or software. The instrument portion shall consist of all identified components with specific list
of all imposed requirements. The design for hardware components should include a description of each
component and describe design drivers and/or areas where similarities to already existing designs exist. If a
design exists for the component, the description of this component should be at a minimum of PDR level. For
areas which are critical to the design, the vendor should include a detailed description of the component and a
summary demonstrating an understanding of the risk associated with the design and of the proposed risk
mitigation approach. The algorithm shall identify all software components and list all specific requirements
imposed. The discussion of all identified algorithms should include whether it is based on an existing approach
or a new development effort. For existing or adopted algorithms, the SFR data should be at a minimum of PDR
level of design. Specifically the algorithm portions of the SFR should cover: metadata (listing of what data is to
be collected and provided, internal and external data product flows, physical description of algorithm,
mathematical description of algorithm, and variance and uncertainty estimates.

3. Risk Mitigation and Requirements freeze

The risk mitigation plan discussed at the review should identify all known risk areas and define the contractors'
plan for reducing them to acceptable levels. Any risk which is considered high, - unlikely to be resolved at time
of PDR - shall also have alternate solution which will include a decision point of primary vs. alternate solution.
All risk should have a closure plan by PDR. For risks which extend beyond PDR, the vendor shall provide
reasoning and sufficient detail to justify approach. In addition, as part of the risk mitigation plan the contractor
shall propose an approach for freezing of requirements after SFR. The freeze should consist justification and
discussion of which requirements are most sensitive to changes and which interface and design requirements
can be left open until PDR and possibly post downselect.

4. PLCCE update and detailed WBS

This PLCCE shall be in US 1997 Dollars and include non-recurring development cost for the instrument
(including first unit and its support systems) and the recurring cost for each subsequent unit (per CLIN delivery
schedule). The long term support costs for the instrument (including storage), spacecraft payload integration,
launch support, and on-orbit instrument anomaly resolution and maintenance shall also be included. Day to
day sensor/satellite and data processing and distribution costs are specifically excluded from this estimate.
The detailed WBS for the next phase of the program should show an understanding of manpower allocation to
clearly demonstrate a clear path for resolution of design issues, mitigation of risk items, resolution of all action
items, and management reserve to account for unknowns in a development effort.

Preliminary Design Review (PDR)

PDR presentation material and related supporting documentation for the sensor risk reduction phase shall include the
same items, but with greater detail than at reflect greater understanding of program design, as for SFR,

Specifically for Agendas

Agendas shall include a synopsis clearly explaining each agenda topic.

Specifically for Meeting Minutes

Meeting Minutes shall include action items, dispositions and agreements, and a copy of any presentations
(viewgraphs).
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Blocks 10,12, & 13
All information shall be submitted electronically to the IPO.

a) Data Packages and Research Grade Code: As required.
b) Agendas: Submit 15 CD prior to major program reviews.

c) Presentation Materials: Providing draft viewgraphs electronically with submission of agenda is encouraged.
Provide copies of viewgraphs for reviews for all attendees at the major program reviews.

d) Meeting Minutes: Minutes and viewgraphs, with any corrections incorporated, shall be delivered within seven
(7) working days after each major review.

e) Provide a Letter of Transmittal on each submittal.
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CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing
Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.

B. EXHIBIT
A

C. CATEGORY:
TDP ™

OTHER _MISC

D. SYSTEM/ITEM

Sensor Payload and Algorithm Development

E. CONTRACT/PR.NO
F04701-97-C-0032

F. CONTRACTOR

Ball Aerospace

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
A003 TASK PROPOSAL/CONTRACT CHG PROPOSAL

3. SUBTITLE

4. AUTHORITY (Data Acquisition
Document No.)

DI-A-3020B/T (see Blk 16)

5. CONTRACT REFERENCE

SOW REF PARA 1.6.1.6

6. REQUIRING OFFICE

IPO/ADA

7.DD 250 REQ | 9. DIST STATEMENT | 10. FREQUENCY | 12. DATE OF FIRST 14. DISTRIBUTION
SUBMISSION
LT REQUIRED AS REQ AS REQ b. COPIES
8. APP CODE 11. AS OF DATE | 13. DATE SUBSEQUENT a. Final
SUBMISSION ADDRESSEE
A F AS REQ Draft Reg Rep
16. REMARKS IPO ADA 0 1 0
Block 4 PCO
Contractor format acceptable. Provide a Letter of Transmittal on each submittal. ACO
DCAA
Block 8
Approval/Disapproval by PCO notification.
15. Total == | 0 1 0
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages
GROUP IV NO COST
DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
Modifications POO00# (s) affecting this page: 1, 4 Exhibit A-A

CDRL, F04701-97-C-0032
Page 14 of 24




CONTRACT DATA REQUIREMENTS LIST o APDTOVed

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing
Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
| A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A004 COST DATA SUMMARY REPORT, DD Form 1921
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-F-6006/T SOW REF PARA 1.6.1.6 IPO/ADA/Program Control
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
REQUIRED SUBMISSION
LT BLK 16 BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. Final
SUBMISSION ADDRESSEE
N F BLK 16 BLK 16 Draft Reg Rep
16. REMARKS NPOESS 0 1 0
| | 4 (cont) (PCO)
a. Reporting levels shall be in accordance with the Contract'Cost Data Reporting OSD/PAGE 0 1 0
Plan (CCDRP), attachment 1 to CDRL A005. The approved CCDR Plan will be
provided to the contractor 30 days after contract award. The contractor will map the
contract WBS to the CCDR Plan WBS 60 days after contract award.
b. Critical/major subcontractor summary level data shall be reported as an
attachment. Subcontractor proprietary data may be submitted directly to the
Government.
10,11,12,13 (cont) The contractor willmake the initial submission within 60 days after
contract award. Subsequent submissions will be made within 60 days of the
following events: PDR, CDR, prototype/protoflight completion, program milestone
reviews and final delivery: The contractor shall.submit a final report at contract close-
out. The contractor shall submit afinal report within 180 days after final delivery or
when 90 percent of costs have been incurred, whichever comes first.
14,15 (cont) Contractor format is acceptable. Submission will be electronic using the
format specified in ANSI'ASC X.12, Transaction Data Set 196 Version 3040. Initial
submission shall include a hard copy and electronic copy of the report. Subsequent
submissions will be electronic. Media for electronic delivery will be 3.5” flopy diskette.
The Government will have access, on an as-required basis, to electronic Contractor
CCDR data.
| Letter of transmittal (LT) to NPOESS (PCO) on each submittal.
15. Total 0 2 0
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages
GROUP |
DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsole
Modifications POO00# (s) affecting this page: 1, 4 Exhibit A-A

CDRL, F04701-97-C-0032
Page 15 of 24



CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing

A005 CONTRACT WORK BREAKDOWN STRUCTURE (CWBS)

Contracting Officer for the Contract/PR No. listed in Block E.
A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _ MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATAITEM NO. | 2. TITLE OF DATA ITEM 3. SUBTITLE

4. AUTHORITY (Data Acquisition Document
No.)

DI-MGMT-81334/T (see Blk 16)

5. CONTRACT REFERENCE

SOW REF PARA 1.6.1.6

6. REQUIRING OFFICE

IPO/ADA

GROUP IV NO COST

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete

M odifications POO0C# (s) affecting this page: 1, 4

7.DD 250 REQ | 9. DIST STATEMENT | 10. FREQUENCY | 12. DATE OF FIRST SUBMISSION | 14. DISTRIBUTION
LT REQUIRED BLK 16 BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE | 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
N F BLK 16 Draft | Reg Rep
6. REMARKS IPO ADA 0 1 0
Block 4 PCO
The Contract Work Breakdown Structure and Dictionary shall be prepared and
submitted for approval, reflecting the WBS outlined in the attached Contract Cost
Data Reporting Plan (CCDRP). Provide a Letter of Transmittal on each submittal. |
Blocks 10, 11 & 12
Initial submission shall be in the proposal. Revision pages to the approved CWBS
and Dictionary shall be submitted 30 CD following any changes.
15. Total==== | 0 1 0
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages

Exhibit A-A
CDRL, F04701-97-C-0032
Page 16 of 24




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Contracting Officer for the Contract/PR No. listed in Block E.

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATAITEM NO. [ 2. TITLE OF DATA ITEM 3. SUBTITLE
A006 SYSTEM/SUBSYSTEM SPECIFICATION
4, AUTHORITY (Data Acquisition Document 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
No.)
DI-IPSC-81431/T (see Blk 16) SOW REF PARA 1.6.1.6 IPO/ADA
7.DD 250 REQ | 9. DIST STATEMENT | 10. FREQUENCY | 12. DATE OF FIRST 14. DISTRIBUTION
SUBMISSION
LT REQUIRED AS REQ BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE | 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
A F BLK 16 Draft Reg Rep
16. REMARKS IPO ADA 1 1 0
Block 4 PCO
Contractor format is acceptable. All paragraphs referenced in DID DI-IPSC-
81431 must be addressed. Provide a Letter of Transmittal on each submittal.
Block 12
A draft Sensor (Suite) system specification shall be submitted 30 CD prior to the
System Functional Review.
Block 13
The final draft system specification shall be submitted 30 CD after System
Functional Review (SFR).
15. Tota| === | o 1 0
G. PREPARED BY H. DATE I. APPROVED BY J. DATE
17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages
GROUP I

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete

M odifications POO0C# (s) affecting this page: 1, 4

Exhibit A-A
CDRL, F04701-97-C-0032
Page 17 of 24




CONTRACT DATA REQUIREMENTS LIST A

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing
Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATA ITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
A007 CONFIGURATION ITEM DEVELOPMENT SPECIFICATION
4. AUTHORITY (Data Acquisition Document 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
No.)
DI-E-3102/T (see Block 16) SOW REF PARA 1.6.1.6 IPO/ADA
7.DD 250 REQ | 9. DIST STATEMENT | 10. FREQUENCY | 12. DATE OF FIRST 14. DISTRIBUTION
SUBMISSION
LT REQUIRED BLK 16 BLK 16 b. COPIES
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. ADDRESSEE Final
SUBMISSION
A F BLK 16 Draft | Reg Rep
16. REMARKS IPO ADA 1 1 0
Block 4 PCO

Para 7.0: Change to read: “The development specification(s) establishes the
performance requirements which the configuration item(s) must satisfy upon completion
of the development phase. A development specification is required for each mission
critical configuration item allocated from the system specification which established the
functional baseline or form a higher level configuration item or for a non-system CI.”

Para 9.0: Delete references listed.

Para 10.1: Change to read: “The contractor shall prepare a development specification
for each configuration item.”

Para 10.2: Change to read: “Contractor format is acceptable. Specifications shall
contain six numbered sections and appendices as required, titled and numbered as
shown below:

1.0 Scope
2.0 Applicable Documents
3.0 System Requirements
3.x Interface Definition (This paragraph, in subparagraphs, shall
address all requirements (3.1-3.11) in the IRD, attachment 4 of the RFP)
4.0 Quality Assurance Provisions
5.0 Preparation for Delivery
6.0 Notes

Provide a Letter of Transmittal on each submittal.

Blocks 10, 12, & 13
Submit the draft electronically 30 CD prior to the Preliminary Design Review.

15. Total===F | o 1 0

G. PREPARED BY H. DATE I. APPROVED BY J. DATE

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page 1 of 1 Pages
GROUP IV NO COST

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
Modifications POO00# (s) affecting this page: 1, 4 Exhibit A-A
CDRL, F04701-97-C-0032
Page 18 of 24



CONTRACT DATA REQUIREMENTS LIST A

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions,
searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send
comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to
Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway,
Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC
20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing Contracting Officer for
the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

A TDP

™ OTHER _MISC

D. SYSTEM/ITEM E. CONTRACT/PR.NO

F04701-97-C-0032

F. CONTRACTOR
BALL AEROSPACE

Sensor Payload and Algorithm Development

1. DATA ITEM NO. 2. TITLE OF DATA ITEM
A008 CONTRACT FUNDS STATUS REPORT

3. SUBTITLE

4. AUTHORITY (Data Acquisition Document 5. CONTRACT REFERENCE
No.)

DI-MGMT-81468/T (see Block 16)

6. REQUIRING OFFICE

SOW REF PARA 1.6.1.6

IPO/ADA/Program Control

7.DD 250 REQ | 9. DIST STATEMENT | 10. FREQUENCY | 12. DATE OF FIRST

SUBMISSION

14. DISTRIBUTION

LT REQUIRED

8. APP CODE

QRTLY

BLK 16

b. COPIES

11. AS OF DATE

13. DATE SUBSEQUENT

a Final

SUBMISSION ADDRESSEE

N F BLK 16 BLK 16 Draft | Reg Rep

16. REMARKS

Block 4

Para 10. A reconciliation between the CFSR and CPR shall be submitted as an
attachment to the CFSR.

Each submission should:

a) Contain a separate page for each appropriation and each fiscal year (FY) of
funds obligated on contract, by CLIN.

b) Contain a total page for all CLINs, appropriations and FYs.

c¢) CFSR data shall be reconciled to the Government’s FY end of 30 September, if
the contractor’'s FY end does not coincide with the Government's.

d) Report shall contain forecast by month for the next six months, by quarter for the
remaining FY, and by year for the remaining FYs.

e) The CFSR shall be submitted electronically, using the ANSI
ASC-X.12 Transaction Set 839 (Version 3050).

f) Provide a Letter of Transmittal on each submittal.
Block 11
Last day of the contractor's monthly accounting period.
Block 12

Date of 1st submission shall be no later than 20 calendar days following the close of the
first Government fiscal quarter following contract award.

Block 13

Not later than the 20th calendar day after the end of each Government fiscal quarter Dec,
Mar, Jun and Sept.

IPO ADA 0 1 0
PCO

15. Total==— | o 1 0

G. PREPARED BY H. DATE I. APPROVED BY J. DATE

17. PRICE GROUP
GROUP I

18. ESTIMATED TOTAL PRICE Page_ 1 of 2 Pages

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete
Modifications POO00# (s) affecting this page: 1, 4 Exhibit A-A
CDRL, F04701-97-C-0032

Page 19 of 24



CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing

Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE

A009 COST PERFORMANCE REPORT

4. AUTHORITY (Data Acquisition Document 5. CONTRACT REFERENCE
No.)

DI-MGMT-81466/T

SOW REF PARA 1.6.1.6

6. REQUIRING OFFICE

IPO/ADA

7.DD 250 REQ | 9. DIST STATEMENT [ 10. FREQUENCY | 12. DATE OF FIRST

SUBMISSION

LT REQUIRED BLK 16 BLK 16

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT

SUBMISSION

N | F BLK 16 | BLK 16

a. ADDRESSEE

Final

Draft Reg Rep

16. REMARKS
4 (cont) Blk 10 of DID:

a. The CPR shall be submitted electronically, using the ANSI ASC X.12, Transaction Set 839
Version 3050.

b. Reporting levels and frequency shall be in accordance with the Contract‘Cost Data Reporting
Plan (CCDRP), attachment 1 to CDRL A005. Report direct atithe WBS reporting level.
Overhead, G&A and COM will be reported as a single-line entry.for the total contractat the

program level. A reconciliation between the CPR and the CFSR shall be submitted quarterly as

an attachment to the CFSR.

c. For Format 5, the contractor shall provide the top 10 reporting level cost drivers and the top 10

reporting level schedule drivers (both ranked in descending order of criticality). Each month the

cost, schedule and technical status of these drivers will be discussed. This discussion shall
include current status, potential impacts to cost or schedule (positive or negative), anticipated
problem solution, and the cdrrent projected cost at completion for each element. Every six

months, the contractor shall submit an updated listing of these critical drivers. The Government
reserves the right to modify, increase‘or decrease both the initial listing as well as the updates. If
the contractor uses “critical path®.scheduling technigues, then the identification of the ranked
critical path by WBSireporting element shall meét the schedule drivers requirement. In addition,
the Government reserves the right to request additional information for those reporting level WBS
elements(not included in‘the top 10 list), .that have experienced significant shifts in status from
previous months. Cumulative variance analysis is not required; only current month analysis is
required.

d. A flash report containing format 1 will be required 5 working days after the close of the

contractor's monthly accounting period. Formal submittal of the CPR (Formats 1-5) will be
submitted 20 working days after the close of the contractor's monthly accounting period.

(CONTINUED ON NEXT PAGE)

NPOESS
(PCO)

15. Tota| e—

G. PREPARED BY

H. DATE I. APPROVED BY

J. DATE

17. PRICE GROUP
GROUP I

18. ESTIMATED TOTAL PRICE

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete

M odifications POO0C# (s) affecting this page: 1, 4

Page 1 of 2 Pages

Exhibit A-A

CDRL, F04701-97-C-0032

Page 20 of 24




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing
Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

A TDP. ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATA ITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
A010 FUNCTIONAL COST-HOUR REPORT, DD Form 1921-1

4. AUTHORITY (Data Acquisition Document No.)
DI-F-6007

5. CONTRACT REFERENCE
SOW REF PARA 1.6.1.6

6. REQUIRING OFFICE
IPO/ADA/Program Control

7. DD 250 REQ 9. DIST STATEMENT
REQUIRED
LT

10. FREQUENCY

BLK 16

12. DATE OF FIRST
SUBMISSION

BLK 16

14. DISTRIBUTION

bfCOPIES

8. APP CODE

N F

11. AS OF DATE

BLK 16

13. DATE SUBSEQUENT
SUBMISSION

BLK 16

a. Final
ADDRESSEE

Draft Reg Rep

16. REMARKS

4 (cont)

award.

a. Reporting levels shall be in accordance with the Contract Cost Data Reporting Plan (CCDRP),
attachment 1 to CDRL A005 . The approved CCDR Plan will be provided to the contractor 30 days after
contract award. The contractor will map the contract WBS to the CCDR Plan WBS 60 days after contract

b. Critical/major subcontractor summary level data shall be reported as an attachment Subcontractor
proprietary data may be submitted directly to the Government.

10,11,12,13 (cont) The contractor will make the initial submission within'60 days after contract award.

| | Subsequent submissions will be made within 60 days of the following events: PDR, CDR,

whichever comes first.

electronic Contractor CCDR data.

| Letter of transmittal (LT) to NPOESS (PCO) on each submittal.

prototype/protoflight completion, program milestone reviews and finaldelivery. The contractor shall
submit a final report within 180 days after final delivery orwhen 90ercent of costs have been incurred,

14,15 (cont) Contractor format'is acceptable. Submission will be electronic using the format specified in
ANS| ASC X.12, Transaction Data Set 196 Version.3040. Initial submission shall include a hard copy

and electronic copy of the report. Subsequent submissions will be electronic. Media for electronic
delivery will be3.5” floppy diskette. The Government will have access, on an as-required basis, to

NPOESS 0 1 0

(PCO)

OSD/PA&E 0 1 0

15. Total 0 2 0

G. PREPARED BY

H. DATE

I. APPROVED BY

J. DATE

GROUP |

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete

M odifications POO0C# (s) affecting this page: 1, 4

Page_1 of 1 Pages

Exhibit A-A
CDRL, F04701-97-C-0032
Page 21 of 24




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Contracting Officer for the Contract/PR No. listed in Block E.

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data

sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:
A TDP ™ OTHER _MISC
D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE
1. DATA ITEM NO. 2. TITLE OF DATAITEM 3. SUBTITLE
A011 PLANT-WIDE DATA REPORT, DD Form 1921-3
4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
DI-F-6009 SOW REF PARA 1.6.1.6 IPO/ADA/Program Control
7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST 14. DISTRIBUTION
REQUIRED SUBMISSION
LT BLK 16 BLK 16 bf COPIES
8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT a. Final
SUBMISSION ADDRESSEE

N F BLK 16 BLK 16 Draft Reg Rep
16. REMARKS NPOESS 0 1 0
4 (cont) (BCO) |
a. Reporting levels shall be in accordance with the Contract Cost Data Reporting Plan (CCDRP), OSD/PA&E 0 1 0
attachment 1 to CDRL A005 . The approved CCDR Plan will be provided to the contractor 30 days after |
contract award. The contractor will map the contract WBS to the CCDR Plan WBS 60 days after contract
award.
b. Critical/major subcontractor summary level data shall be reported as an attachment Subcontractor
proprietary data may be submitted directly to the Government.
10,11,12,13 (cont) The contractor will make the.initial submission within 60 days after contract award.
Subsequent submissions will be made within 60 days of the following events: PDR, CDR,
prototype/protoflight completion, program milestone reviews and final delivery. The contractor shall
submit a final report at contract close-out.
14,15 (cont) Contractor format is acceptable: Submission will be electronic using the format specified in
ANSI ASC X.12, Transaction Data Set 196 Version 3040. Initial submission shall include a hard copy
and electronic copy of the report. Subsequent submissions will be electronic. Media for electronic
delivery will be 3.5” floppy diskette. The Government will have access, on an as-required basis, to
electronic Contractor CCDR data.

Letter of transmittal (LT) to NPOESS (PCO) on each submittal.

15. Total 0 2 0

G. PREPARED BY H. DATE I. APPROVED BY J. DATE

17. PRICE GROUP 18. ESTIMATED TOTAL PRICE Page_1 of 1 Pages

GROUP |

DD FORM 1423-1, JUN 90 (COMPUTER GENERATED) Previous editions are obsolete |
Modifications POO00# (s) affecting this page: 1, 4 Exhibit A-A

CDRL, F04701-97-C-0032

Page 22 of 24




CONTRACT DATA REQUIREMENTS LIST

Form Approved
OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 440 hours per response, including the time for reviewing instructions, searching existing data
sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other
aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for
Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork
Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government Issuing
Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:

A TDP ™

OTHER _MISC

D. SYSTEM/ITEM E. CONTRACT/PR.NO F. CONTRACTOR
Sensor Payload and Algorithm Development F04701-97-C-0032 BALL AEROSPACE

1. DATA ITEM NO. 2. TITLE OF DATA ITEM 3. SUBTITLE
A012 Cost\Schedule Status Report (C\SSR)

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE
| | DI-MGMT-81467 (see Blk 16)

NPOESS IPO/ADA/Program Control

LT

7. DD 250 REQ 9. DIST STATEMENT 10. FREQUENCY 12. DATE OF FIRST

REQUIRED SUBMISSION
Quarterly BLK 16

N

14. DISTRIBUTION

b. COPIES

8. APP CODE 11. AS OF DATE 13. DATE SUBSEQUENT

SUBMISSION
F BLK 16 BLK 16

a.
ADDRESSEE

Final

Draft

Reg Rep

a

b.

16. REMARKS

Block 4
Remarks to Para 10:

The C\SSR shall be submitted electronically, using the ANSI ASC X.12, Transaction Set
839 Version 3050.

Reporting levels shall be in accordance with Contract Work Breakdown Structure CDRL
A005. Report will be in accordance with the Data Item Description (DID) DI-MGMT-
81467. A reconciliation between the C\SSR and the CFSR (CDRL A008) shall be
submitted quarterly as an attachment to the CFSR.

For the narrative explanation, the Contractor shall provide the top 10 reporting level cost
drivers, and the top 10 reporting level schedule drivers (both ranked in descending order
of criticality). Major subcontractor concerns shall be included. Each month the cost,
staffing, and schedule and technical status of these drivers will be discussed. This
discussion shall include current status, potential impactsto cost or schedule (positive or
negative), anticipated problem solution, and the current projected cost at completion for
each element. Once an item isidentified on a monthly top 10 list, the contractor will
report its status until it isresolved. The Government reserves the right to modify,
increase or decrease both the initial listing as well as the updates. If the Contractor uses
"critical path" scheduling techniques, then the identification of the ranked critical path by
WABS reporting element shall meet the schedule drivers requirement. In addition, the
Government reserves the right to request additional information for those reporting level
WBS elements (not included in the top 10 list) that have experienced significant shiftsin
status from previous months.
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d. Major subcontractor data should be included in the C\SSR to reflect the status as of the same accounting month-
end, i.e. subcontractor data should not "lag" the prime's data".

e. An electronic Letter of Transmittal shall be provided to NPOESS/IPO with each submittal.

Block 11
Last day of Contractor's quarterly accounting period.

Blocks 12 & 13

Initial submission shall be following the second full accounting period after contract award. Subsequent submissions
will be submitted within 20 working days after the close of the Contractor's quarterly accounting period.
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